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Overview
The Children’s Hospital at Westmead required building works complete in order to install a 
new MRI. Upon final completion of the new MRI space, the existing MRI was removed and 
replaced with offices that were previously located in the new MRI location.

Operating Environment
The project was located within an operating environment in the children’s hospital radiology 
department. To keep the department operational throughout the works, ISIS completed the 
project in multiple stages. The majority of the radiology department had to be relocated to 
accommodate for the new MRI whilst the existing MRI remained operational. Communication 
was paramount for this project. ISIS promoted constant communication to coordinate works 
and minimise disruption. Hoardings were installed in the corridors to separate the work area 
from the occupied areas and to minimise noise disruption and contain dust.

Extra Support
As the new MRI location was being installed on level 2 of the hospital, ISIS needed to 
increase the structural support to the floor beneath. ISIS also had to expand the building 
onto the existing courtyard over the Genetic Annex, which involved 
new structural steel, facade works and the removal of the existing 
facade.

The new MRI facility in the 
Westmead Children’s Hospital.

New clinical space for MRI patients replaced 
the old radiology department.


